Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
BAH Ash Residues
1BAH420ASH | Processing IDC 420P - 19588 KGs (RCRA) 136] 22MAY00 | 27DEC00
1BAH378ASH | Processing IDC 378 - 284 KGs (RCRA) 12| 14DECO0 | 03JANOL L]
1BAH372ASH | Processing IDC 372 - 103 KGs (RCRA) 3 28DECO0 | 02JANOL l
1BAHA19ASH | Processing IDC 419 - 29 KGs (RCRA) 1) 035ANOL | 03ANOL l
1BAH373ASH | Processing IDC 373 - 60 KGs (RCRA) 5 O4JANOL | 1LJANOL l
Start Date 01FEB99 CPBB ROCKY FLATS e
Finish Date Janecos CLOSURE PROJECT BASELINE I|| I:I“_ CLOSURE _KAISER-HILL
Run Date 26JUNO0O 14:56
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